

PROJECT CHARTER

Performance Predictor & Success Profile Analysis

HR Analytics Internship Project | June 3 – July 31, 2026

Project Sponsor	Mr. Bharat Bhushan
Project Mentor	Ms. Anisha Sharma (Mentor) & Ms. Arya Khamparia (Guide)
Intern / Project Lead	Mr. Vivek Kumar
Document Version	v1.0 — June 3, 2026
Project Duration	June 3, 2026 – July 31, 2026 (8 Weeks)
Department	Human Resources – HR Analytics
Classification	Internal / Confidential

1. EXECUTIVE SUMMARY

This project charter formally authorizes and outlines the scope, objectives, and execution plan for the Performance Predictor & Success Profile Analysis project, an HR analytics initiative assigned to an HR intern over an 8-week period from June 3 to July 31, 2026.

The project addresses a fundamental need in modern HR: moving from intuition-based talent decisions to data-driven performance prediction. By building a success profile framework and a **performance predictor model**, the organization will gain structured, repeatable tools for **identifying high-potential employees**, **improving hiring** and **appraisal decisions**, and **designing targeted development interventions**.

This is the intern's first day on the project. The charter serves as both a formal project governance document and an onboarding guide to help the intern understand the context, purpose, and execution roadmap of the project.

2. PROJECT BACKGROUND & BUSINESS NEED

Organizations consistently face the challenge of predicting which employees will succeed in their roles and identifying the traits, behaviors, and competencies that distinguish top performers from average ones. Traditional performance management relies heavily on **manager judgment, annual ratings, and anecdotal evidence** — all of which are inconsistent and often biased.

This project is born out of three specific pain points:

- Inconsistency in performance ratings across departments and managers
- Lack of a standardized 'success profile' that defines what excellence looks like in key roles
- Absence of a data-backed tool for HR to proactively identify at-risk or high-potential employees

An HR intern, guided by a senior mentor, will research, design, and build the foundational components of a Performance Predictor framework and Success Profile map — outputs that can be institutionalized and scaled across the organization.

3. PROJECT OBJECTIVES

The project has three primary objectives:

Objective 1: Build a Success Profile Framework

Define the competencies, behaviors, skills, and traits that predict success in identified key roles within the organization. This will be based on literature review, stakeholder interviews, and analysis of existing performance data.

Objective 2: Develop a Performance Predictor Model

Design a simple, explainable model (rule-based or statistical) that uses available HR data inputs to predict performance outcomes. The model does not need to be a complex machine-learning system — explainability and HR usability are the priority.

Objective 3: Create a Usable HR Dashboard / Report

Package the findings into a visual, stakeholder-friendly dashboard or report that HR leadership can use for decision-making, with clear documentation for continuity.

4. PROJECT SCOPE

In Scope:

- Review of 3–5 established competency and performance prediction frameworks (e.g., Spencer & Spencer, Lominger, SHL)
- Stakeholder interviews or surveys with 5–10 internal HR/business stakeholders
- Collection and cleaning of available HR data (performance ratings, tenure, demographic proxies, L&D history)
- Statistical or visual analysis to identify patterns and predictors
- Drafting of a Success Profile template for at least 2 key roles
- Creation of a Performance Predictor scoring framework or tool (Excel or similar)
- Final written report and presentation deck

Out of Scope:

- Building AI/ML models or production-level software
- Access to confidential individual employee records beyond anonymized data
- Company-wide rollout or implementation of the predictor tool
- Compensation benchmarking or talent acquisition analytics

5. KEY DELIVERABLES

The following deliverables are expected by the end of the project on July 31, 2026:

1. Stakeholder Interview / Survey Summary Report — documenting patterns from HR and business input
2. Competency & Literature Review Document — 3–5 frameworks synthesized with recommendations
3. Cleaned HR Dataset + EDA Report — descriptive statistics, distributions, and correlation insights
4. Success Profile Templates — for 2 identified key roles, including competency levels and behavioral indicators
5. Performance Predictor Scoring Framework — a usable tool (Excel/scoring matrix) with documented methodology
6. Visual Dashboard / Infographic — summary of findings suitable for HR leadership presentation
7. Final Project Report — comprehensive write-up of methodology, findings, and recommendations
8. Final Presentation Deck — 15–20 slides for presentation to HR Head and mentor

6. PROJECT PHASES & MILESTONE TIMELINE

Phase 1 — Foundation (Wks 1–3)	Phase 2 — Collection & Analysis (Wks 4–6)	Phase 3 — Build & Deliver (Wks 7–8)
Jun 3 – Jun 20, 2026 • Project onboarding • Stakeholder mapping • Literature review • Data source inventory	Jun 21 – Jul 18, 2026 • Survey/interview design • Primary data collection • Data cleaning & EDA • Pattern identification	Jul 19 – Jul 31, 2026 • Build predictor framework • Design success profiles • Create dashboard • Final report & presentation

Detailed Milestone Tracker:

Phase	Milestone	Timeline	Deliverable / Success Criteria
Phase 1	Project Kickoff & Onboarding	Jun 3 – Jun 6	Intern onboarded, tools set up, scope confirmed
Phase 1	Stakeholder Mapping & Literature Review	Jun 7 – Jun 13	3–5 competency frameworks documented
Phase 1	Data Source Identification	Jun 14 – Jun 20	Data inventory report submitted
Phase 2	Survey / Interview Design	Jun 21 – Jun 30	Survey instrument approved by HR Head
Phase 2	Primary Data Collection	Jul 1 – Jul 11	Minimum 50 responses collected

Phase	Milestone	Timeline	Deliverable / Success Criteria
Phase 2	Data Cleaning & EDA	Jul 12 – Jul 18	Clean dataset + EDA report
Phase 3	Predictive Model / Framework Build	Jul 19 – Jul 25	Performance Predictor v1 ready
Phase 3	Dashboard & Visualization	Jul 24 – Jul 28	Interactive dashboard demo-ready
Phase 3	Final Report & Presentation	Jul 29 – Jul 31	Report + presentation delivered

7. ROLES & RESPONSIBILITIES (RACI)

R = Responsible | A = Accountable | C = Consulted | I = Informed

Activity / Deliverable	HR Intern	Mentor	HR Head	Analytics
Data Collection & Survey Design	A	R	C	I
Competency Framework Mapping	A	R	C	C
Data Analysis & Modeling	C	R	A	I
Dashboard Design	I	R	A	C
HR Stakeholder Interviews	A	R	C	I
Weekly Status Reporting	I	R	A	C
Final Presentation	C	R	A	I
Project Sign-Off	A	C	R	I

8. KEY PERFORMANCE INDICATORS (KPIs)

KPI	Target / Benchmark
Data Coverage	≥ 80% of target employee segments represented in dataset
Survey Response Rate	≥ 60% response rate from distributed surveys/interviews
Model Accuracy	Predictor framework validated against at least 1 historical cohort
Stakeholder Satisfaction	Positive feedback from HR Head on final presentation (≥ 4/5 rating)

KPI	Target / Benchmark
Deliverable Timeliness	All phase deliverables submitted on or before due dates
Intern Learning Score	Self-assessment score $\geq 7/10$ on HR analytics competencies

9. TOOLS, RESOURCES & ACCESS REQUIREMENTS

Data Analysis	Microsoft Excel / Google Sheets (primary); Python/R optional if intern has proficiency
Survey Tool	Google Forms or Microsoft Forms for primary data collection
Visualization	PowerBI, Tableau Public, or Excel charts for dashboard
Documentation	Microsoft Word / Google Docs for reports; PowerPoint/Slides for presentation
Project Tracking	Shared Excel tracker or Trello board (set up in Week 1)
HRMS Access	Read-only access to anonymized performance data (approval required from HR Head)
Reference Library	Access to SHRM, HBR, and internal HR policy documents
Collaboration	Weekly meetings (in-person or Teams/Meet); shared drive for documents

10. RISK REGISTER

Risk	Likelihood	Mitigation	Owner
Low survey participation	High	Leverage manager advocacy; offer anonymity	Mentor
Data privacy / HRMS access restrictions	Medium	Work with anonymised/aggregated data; get IT clearance early	HR Head
Scope creep beyond 2-month window	Medium	Strict WBS; weekly scope review with mentor	Mentor
Intern skill gaps in analytics tools	Medium	Structured onboarding plan with tool tutorials in Week 1	Intern
Stakeholder availability for interviews	Low	Schedule interviews in Week 3; have backup async questionnaire	Intern

1. GOVERNANCE & COMMUNICATION PLAN

Weekly 1:1 (Intern + Mentor)	Every Friday, 45–60 min — progress review, blockers, next week planning
Bi-weekly Stakeholder Update	Every 2 weeks — brief written summary shared with HR Head (email)
Phase Gate Reviews	End of each phase — mentor reviews all deliverables before proceeding
Escalation Path	Intern → Mentor → HR Head for unresolved blockers or scope disputes
Document Version Control	All documents stored in shared drive with date-versioned filenames
Final Presentation	July 31, 2026 — formal presentation to HR Head, Mentor, and invited stakeholders

12. INTERN LEARNING OBJECTIVES

Beyond project deliverables, this internship is designed as a structured learning experience. By the end of the project, the intern should be able to demonstrate:

- Foundational understanding of HR analytics, workforce data, and performance management frameworks
- Ability to design and administer HR surveys and conduct stakeholder interviews professionally
- Basic proficiency in data cleaning, exploratory data analysis, and pattern identification
- Skill in translating data findings into clear HR narratives and visualizations
- Experience in building a structured project deliverable from concept to completion
- Professional communication skills with HR leadership and cross-functional stakeholders